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VALUE ENGINEERING CHANGE PROPOSAL

MISSOURI DEPARTMENT OF TRANSPORTATION
X Conceptual Proposal [] Final Proposal Date' 11/17/09
Contract ID - 080919-801 Job No. _J8P0597 |
County _Polk | R+. 13 Original Bid Cost || 124710, 53
Contractor  PCiRoads, LLC By steph Miessen .
Designed By PCiRoads, LLC Phone 763-497-6&00
VECP# 03-]0]  (to be completed by C.0.) VECP[] or BDVECP[]

1. Description of existing req‘uirements and proposed change(s). Advantages/Disadvantages
Orignal plan is to build two temporary connections to bypass traffic around the south end

connection. Which intern causes a phased paving schedule.

Proposed change is to eliminate the temporary connection and build a shoulder widening on the
existing north bound lane from Sta. 702+00 to Sta. 693+50. This widening will eliminate the need
to phase the paving for th south connection. Also no head to head traffic will be needed which will

be safer for the traveling public.
Estimate of reduction in construction costs. $79,399.41

Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
None

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the

Specifications.

11/17/09
(date)

Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of

contract completion time or delivery schedule.

12/15/05 Start Shoulder Widening Prior to Freeze Up

(datg:) (effect)

Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)




Additional Comments: _
Break down of potential cost saving and layout have been attached.
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*% Portion Below This Line To Be Filled Out by MoDOQT **

Comments: .
T agree with the contractor's proposal to elimate the temporary cross-overs and Stage 2 of the construction
phase. Moving traffic on to the shoulder widening of the existing NBL will allow 'l[he contractor to build the
entire NBL at on time, speed up the completion of the project, and be a cost savings to the project. I believe
this should be a 50/50 VE change and result in a cost savings to the Commission agd PCi Roads of

$39,699.70. !
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[X] Approval &GNCS &Gmﬁ‘“%f% [2- 1104

[1 Rejection State Construction and Materials Engineer ! Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engincer, State Constructlon & Materials Engineer, FHWA
Value Engincering Administrator ~ MoDOT, P. 0. Box 270, JetTerson City, MO 65102
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0110 Linear Grading

0220 Asphalt

0330 Impact Attenuators

0340 Replacement Sand

Barrel

0390 Construction Signs

0400 Channelizers
0420 Type lll Movable

Barricade

0430 Flashing Arrow
Panel
0450 Tubular Markers

0490 Concrete Traffic
Barrier, Type F

0530 Preformed

Removable Marking

Tape

0540/0550 Preformed

Removable Marking

Tape

0600 Pavement Marking

Removal (Paint)

Original Plan Temp Connection

Unit Price
Temp. Conn. #1 Placement $535.35
Temp. Conn. #1 Removal $535.35
Temp. Conn. #2 Placement $535.35
Temp. Conn. #2 Removal $535.35
Temp. Conn. #1 $37.45
Temp. Conn. #2 $37.45
SBL - $4,500.00
SBL $750.00
wWo020-1 $7.50
WO01-4L $7.50
WO014R $7.50
W06-3 $7.50
W09-2R $7.50
WO013-1 $7.50
W020-5 $7.50
W020-6a $7.50
G023-1 $7.50
R2-1 $7.50
R4-1 $7.50
Trim Line $25.00
NBL $165.00
SBL $165.00
NBL $900.00
SBL $900.00
Temporary Crossovers $75.00
SBL $25.00
SBL 4" Yellow $1.30
NBL 4" Yellow $1.30
Temp. Conn.#1 8" White $2.60
Temp. Conn. #1 8" Yellow $2.60
Temp. Conn. #2 8" White $2.60
Temp. Conn. #2 8" Yellow $2.60
SBL Type 1 Tape Center Line $0.40
NBL Type 1 Tape Center Line $0.40

WOONBEDEDNOANDND

Quantity Amount
6 $3,212.10
6 $3,212.10
6 $3,212.10
6 $3,212.10
$12,848.40
748.2 $28,020.08
7721 $28,915.15
$56,935.24
2 $9,000.00
7 $5,250.00
16 64 $480.00
16 32 $240.00
16 32 $240.00
16 80 $600.00
9 18 $135.00
6.25 25 $187.50
16 64 $480.00
16 32 $240.00
3 27 $202.50
12 72 $540.00
12 36 $270.00
482 $3,615.00
88 $2,200.00
5 $825.00
3 $495.00
$1,320.00
1 $900.00
1 $900.00
$1,800.00
130 $9,750.00
460 $11,500.00
7100 $9,230.00
1277 $1,660.10
$9,651.20
346 $899.60
299 $777.40
689 $1,791.40
522 $1,357.20
$4,825.60
1175 $470.00
354 $157.60

$627.60




0620

0680

0970

Raised Pavment
Marker

Contractor Staking

Temp Plpe

Type 2

Temp. Conn. #1
Temp. Conn. #2

Temp. Conn. #1
Temp. Conn. #2

$3.00

$360.00
$350.00

$31.00
$31.00

Original Plan Temp Connection

79

159
169

Total:

$237.00

$237.00

$350.00
$350.00
$700.00

$4,929.00

$4,929.00
$9,858.00

$140,118.04




5007

0200
0210

0330

0340
0390

0400

0420

0430

0450
0490

0540/0550
0560
0620

0650

0680

Grading and Removal
(New Line Item)

Asphalt
Asphait

Impact Attenuators

Replacement Sand
Barrel

Construction Signs

Channelizers

Type Il Movable
Barricade

Flashing Arrow Panel

Tubular Markers

Concrete Traffic
Barrier, Type F

Preformed
Removable Marking
Tape

4 In. White and
Yeliow Acrylic
Waterborne
Pavement Marking

Raised Pavment
Marker

Pavement Marking
Removal (Tape)

Contracfor Staking
(New Line ltem)

Proposed Shoulder Widening Connection

Unit Price

Shoulder Widening $17,438.48
Widening $76.64
Widening $68.77
SBL $4,500.00
SBL ' $750.00
$7.50

Trim Line $25.00
NBL $165.00
NBL $900.00
Temporary Crossovers $75.00
SBL $25.00
Temp. Conn. #1 8" White $2.60
Temp. Conn. #1 8" Yellow $2.60
White $0.25
Yellow $0.25
Type 2 : $3.00
$0.40

$1,200.00

Proposed Shoulder Widening Connection

Quantity
1

90

215

119

40

385

300
300

450
900

79

1300

Total:

Amount
$17,438.48
$17,438.48

$6,897.60
$6,897.60

$14,785.55
$14,785.55

$4,500.00

$0.00

119 $892.50

$892.50

$1,000.00

$825.00
$825.00

$900.00
$900.00

$0.00
$9,625.00
$780.00
$780.00
$1,560.00

$112.50
$225.00
$337.50

$237.00
$237.00

$520.00
$520.00

$1,200.00

$0.00
$1,200.00

$60,718.63







Contract ID: [080919-801
Status:lAcfive_w o

District: Q7 o

Fed St/Pr Prj Nbr: [FAF-13-2(54)
Primary PCN: [J8P0597

Progress Sched: I ~

OrgCode:I7CC ' - :ur';?'"“
" ede
ST Variance l:"’t:l _ 00 ) State/Province
Desc:[J8P0597 - ROUTE 13- POLK COUNTY O Both

Time Charges:|COMPLETION DATE

Bid Days:! 577

Bid Amt: [~ $11,124,710)

Contract Type:lConstruction Project Above $500,000

[ ] Fed Oversight

Work Type:INEW CONSTRUCTION

Spec Yr:I 1996, Unit System:IEninsh o

[] Local Oversi

Proposal Fund Type:l

Suppl! Spec Bk Yr:I 1998 AltID: r







VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

0000 NXODO

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Build shoulder widening to eliminate the need for temporary cross-over.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document,







